ID	0	Item Type	Sprint Number	Name	Remaining Work	Actual Work	Start	Finish	Predecessors	Resource Names	30, '15 M T W T F
		Sprint	1	Sprint #1	0 hrs	0 hrs	Thu 9/10/15	Sun 9/20/15			
		Sprint	2	Sprint #2	0 hrs	0 hrs	Mon 9/21/15	Sun 10/4/15			
		Sprint	3	Progress Repor	0 hrs	0 hrs	Mon 10/5/15	Sat 10/17/15	2		
		Sprint	4	Progress Repor	0 hrs	0 hrs	Mon 10/19/15	Sun 11/15/15			
		Sprint	5	Final Report	0 hrs	0 hrs	Mon 11/16/15	Thu 12/3/15			
	✓	Work Item	1	Brainstorm and	0 hrs	72 hrs	Thu 9/10/15	Fri 9/11/15		Darren,Parth,Rile	
	✓	Work Item	2	Define target d	0 hrs	48 hrs	Mon 9/21/15	Tue 9/22/15		Darren,Parth,Rile	
	V	Work Item	3	Create Project I	0 hrs	12 hrs	Mon 10/5/15	Mon 10/5/15		Parth	
	V	Work Item	3	create PR 1	0 hrs	84 hrs	Sun 10/11/15	Fri 10/16/15		Riley,Darren,Par	
0		Work Item	4	Design drawing	84 hrs	0 hrs	Mon 10/19/15			Parth,Darren	
1		Work Item	4	sketches	72 hrs	0 hrs	Wed 10/21/15			Riley	
2		Work Item	4	Acquire compo	48 hrs	0 hrs	Sun 10/25/15			Tommy	
3		Work Item	4	Design Docume	336 hrs	0 hrs	Sun 11/1/15			Darren,Parth,Rile	
4		Work Item	5	Prototype Build	648 hrs	0 hrs	Sun 11/1/15			Darren,Parth,Rile	
5		Work Item	5	Rough final rep	336 hrs	0 hrs	Mon 11/9/15			Darren,Parth,Rile	
6		Work Item	Backlog	Make Wearable	0 hrs	0 hrs					





